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______________ 
| Purpose    | 
|____________| 
To provide the customer with an understanding of the process a service 
request goes through after it reaches ASAP.  To describe the points of 
customer contact, the customers involvement, and the way a customer can 
acquire information about the status of a project. 
 
______________ 
| Definitions| 
|____________| 
Customer - anyone requesting services from ASAP. 
 
SDM/70 - Systems Development Methodology - Trademark of Atlantic 
Software Inc. 
 
SR - Service Request (SDM/70 form # SDM-001).  Forms are available from 
ASAP. 
 
System Project Leader - main analyst on the system, also, usually the 
main customer contact for the system. 
 
Requester:  The individual in the requesting department that is 
authorized to make expenditures.  Please include the phone number and 
department of this individual. 
 
WCC - Workload Coordinating Committee, a committee within ASAP responsible f
             receiving, assigning, and monitoring all service requests. 
 
______________ 
| Procedure  | 
|____________| 
The SR comes to the WCC from the customer 
 
The SR is logged in and a prioritizing sheet is attached 
 
The SR is given to the system project leader 
 
The system project leader completes the prioritizing form within one 



week by con ducting a brief overview of the project with the customer 
and then returns the form and the SR to the WCC. 
 
Projects estimated at 10 hours or less will not go through this process. 
They w ill be handled by the system project leader or their backup. 
 
The WCC prioritizes the SR with all other projects in ASAP.  The WCC 
notifies the customer of the priority of the SR within two weeks and an 
approximate time the project will be started 
 
      - this targeted start date will not be a specific date, but a 
        broad target such as one to two months 
 
      - the WCC notifies the customer if the targeted start date changes 
 
      - the customer will be given options if the targeted start date is 
        not satisfactory 
 
If the SR is for a mandatory request and other non-mandatory requests 
are included, the project may be broken into multiple projects. 
 
If the SR is for a phased project with parts having different required 
dates, th e project may be broken into multiple projects. 
 
Teams will be formed to work on medium and large projects.  Small 
projects will be handled by an individual. 
 
Forming a team - 
When it is time to work on this project, a team will be formed based on: 
 
        - skills and number of people needed 
        - who has experience in this area 
        - who has interest in this area 
        - size of the project 
        - availability of resources 
        - target date 
 
The system project leader will likely be a member of the team, but may 
or may no t be the team leader  The system project leader may serve as a 
resource to the team and not be an actual member 
 
After the team is formed - the team members are known before work begins 
The team leader is determined 
 
Customers and other resources are ad-hoc members of the team - they will 
be involved as much as needed 
 
The group will - 
        - review the request 
        - determine needed information 
        - conduct interviews or research 
        - develop a plan including timeline and task lists 



        - prepare the cost/time estimate 
        - the customer is involved heavily throughout the estimate 
          process 
 
The customer will transfer funds for the preparation of the cost/time 
estimate and initial design when applicable, unless other arrangements 
have been made with the ASAP Team Leader. 
 
The customer may, in writing, request no official estimate be prepared 
thus indicating the customer will pay whatever costs are necessary to 
accomplish the goal of the request. 
 
No further work will be done on the project until the cost/time estimate 
and initial design are approved by the customer. 
 
If the customer approves the cost/time estimate and initial 
specifications The team will - 
        - assign tasks to group members 
        - meet periodically to determine if the project is on target 
        - take corrective action if needed to remain on target  
           - this may include: 
               - getting more resources or information 
               - reassigning work 
               - modifying the design 
               -etc. 
        - continue to meet as a group and work as individuals until the 
          project is completed 
 
        - conduct customer satisfaction interviews or surveys as part of 
          a post implementation review 
 
        - evaluate the group and each other 
 
Individuals will - 
        - bring their experience and ideas to the group 
        - attend group meetings and be on time 
        - inform team leader if assistance is needed 
        - inform team leader if targets are being missed 
        - make a commitment to the team to do their share of the work 
        - perform the tasks they have agreed to perform 
The customer will 
        - provide input to the team 
        - officially approve parts of the design 
        - take an active role in the testing phase including officially 
          approving the test plan, test data, and test results 
 
If the team's progress comes to a halt because the team is waiting for 
information or action from a customer, official notification will be 
sent from the WCC to the Requester stating work may be stopped on this 
project if the information or action is not received or taken within 
one week.  This project may then  be put back into the list of projects 
and not started again until its priority is reached and the information 



or action situation has been resolved. 
 
If the scope of the project changes and the customer needs to make 
modifications to the design, every effort will be made to include these 
changes as long as they do not effect the project plan and cost.  When 
more changes are desired than can be covered under the original estimate 
a new estimate and projected target d ate will be determined and will 
need the approval of the requester before work will continue.  If the 
requesting department does not have the funding to support these changes 
or cannot wait the additional time for completion, the project leader 
and the customer will work together to fit it into the time and dollar 
estimate previously approved 
 
Upon completion of the project, the customer will officially approve the 
project , accepting it as it has been implemented and documented as long 
as it meets the agreed upon specifications.  Further changes will need 
to be submitted  on a new SR. 
 
A monthly report will be available to any customer upon request.  This 
report will list all of the requests that have been submitted to ASAP. 
The information o n each project will include a minimum of the: 
 
  - project number 
  - project title 
  - project priority 
  - date received 
  - requesting department 
  - targeted start date 
  - actual start date 
  - targeted completion date 
  - estimated hours for the entire project 
  - brief status or % completed 
 
Associated PSA's - 2030 - Prioritizing Service Requests 
                               3074 - Submitting Service Requests 
 
Revoked PSA's - 2064 & 3003 
 
For a list of services provided by ASAP, contact the ASAP clerk at 281-6141.
   


